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1G450 MON 068 SHOPP $2,900 $14 $801 Centerline Rumble Strip & OGAC 06/16/16 03/24/17 02/27/17 07/18/17 12/08/17 276 Collisions Reduced

1C990 MON 001 SHOPP $3,057 $18 $1,395 ROADSIDE SAFETY IMPROVEMENTS 01/15/16 04/28/17 03/02/17 09/22/17 03/19/18 63 Location(s)

1F710 SB 001 SHOPP $14,229 $0 $1,037 PAVEMENT PRESERVATION 06/26/14 06/15/17 07/03/17 11/06/17 03/05/18 42.6 Lane Miles

1E051 MON 101 SHOPP $122 $0 $425 Landscape Split 06/26/13 10/06/17 10/06/17 01/02/18 06/22/18 30 Collisions Reduced

0C641 SB 246 STIP $500 $0 $342 Landscaping 06/16/10 12/27/17 03/25/16 03/08/18 10/31/18 n/a n/a - STIP

49282 SLO 001 SHOPP $3,843 $0 $1,070 Landscape planting and wetland mitigation 08/11/10 11/28/17 11/21/17 03/26/18 09/25/18 1 Location(s)

There is a moderate risk that 

the Start date may need to 

change to coordinate with the 

end of parent road project, 05-

49280 due  to winter 

suspension and difficulty in 

RSP removal, which could 

result in a schedul delay

1F350 SCR 129 SHOPP $2,700 $135 $2,120

Realign Carlton Road, construct new 

intersection and left-turn channelization. 06/30/16 11/08/17 03/29/18 03/29/18 06/27/18 31 Collisions Reduced

Utility relocations and a 

potential condemnation.

0A050 SB 001 SHOPP $6,500 $195 $5,403 Bridge Replacement 11/02/15 11/14/17 03/01/18 04/02/18 11/05/18 1 Bridge(s)

Various Resource Agency 

Permits required (bridge 

replacement)

1E020 SCR 152 SHOPP $1,709 $195 $1,397 ADA COMPLIANCE 01/25/16 09/15/17 04/02/18 04/02/18 09/13/18 55 Structure(s)

R/W risks are:  Required Parcel 

is proceeding through 

condemnation process; 

Potential utility relocation.  

Potential for foundation report 

from geotechnical services will 

be delayed due to strom 

damage workload

1G140 SLO 001 SHOPP $14,469 $10 $1,224 PAVEMENT PRESERVATION 06/23/15 12/04/17 12/04/17 04/02/18 08/05/18 25.6 Lane Miles

1C670 SCR 017 SHOPP $5,713 $181 $2,750
SHOULDER WIDENING AND SOIL NAIL 

WALL
07/15/16 12/05/17 03/01/18 04/02/18 10/16/18 100 Collisions Reduced

Geotech drilling has been 

delayed because of storm 

damage work. Winter 2016 

storm damage caused a slope 

failure within the project limits 

which may require retaining 

wall redesign

1F430 SBT 025 SHOPP $6,720 $208 $1,616 Roadway safety improvements 02/09/16 12/22/17 02/05/18 04/09/18 09/06/18 3 Collisions Reduced

RW Issue:  During PSE/RW the 

risk of acquisition of property 

resulting in condemnation has 

been realized.  Condemnation 

would potentially impact project 

costs and schedule. 

1F080 MON 001 SHOPP $3,279 $300 $1,898 CULVERT REHABILITATION 06/30/16 12/27/17 03/29/18 04/09/18 09/27/18 7 Drainage System(s)

Requires a Coastal 

Development Permit (CDP); 

Geotech drilling has been 

delayed because of storm 

damage work. 

FIRST QUARTER - July 1, 2017 to September 30, 2017

SECOND QUARTER - October 1, 2017 to December 31, 2017

THIRD QUARTER - January 1, 2018 to March 31, 2018

FOURTH QUARTER - April 1, 2018 to June 30, 2018

2017-2018 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 5

The California Department of Transportation

Promises to Deliver

PLANNED DELIVERY DATES
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1A000 MON 001 SHOPP $5,349 $30 $1,693

SHOULDER WIDENING, GUARDRAIL 

UPGRADES, POTENTIAL RETAINING 

WALL

01/12/17 01/02/18 01/02/18 04/23/18 10/18/18 5 Collisions Reduced

Requires a Coastal 

Development Permit (CDP); 

Geotech drilling has been 

delayed because of storm 

damage work. 

1C890 MON 101 SHOPP $34,000 $95 $3,020 ROADWAY REHABILITATION 12/01/15 10/03/17 04/27/18 04/27/18 10/17/18 17.2 Lane Miles

1C650 SCR 009 SHOPP $7,658 $20 $3,843
GUARDRAIL, SHOULDER PAVING, 

RUMBLE STRIPS
06/29/17 01/22/18 04/15/18 05/15/18 10/24/18 73 Collisions Reduced

Utility relocation of power poles 

and coordination with utilities 

including  man hole 

adjustments

Y 1F760 SCR 017 SHOPP $15,381 $7 $1,996 Pavement Rehabilitation 12/16/14 01/25/18 05/15/18 05/31/18 11/14/18 26 Lane Miles Accelerated from 18/19 FY

1C960 MON 101 SHOPP $29,850 $1,007 $7,158 SEISMIC RETROFIT 05/29/17 10/02/17 05/31/18 05/31/18 12/13/18 2 Bridge(s)

Utility Relocation issue; 8" 

PG&E gas line on structure is 

required to be relocated prior to 

construction. Risk of not 

making M410 in time to RTL.

Y 1C850 SCR 001 SHOPP $14,952 $19 $1,646 PAVEMENT PRESERVATION 08/22/16 02/15/18 06/01/18 06/01/18 01/01/19 32 Lane Miles

Potholing and conflict plans 

have not been completed on 

the 42 curb ramps in the project 

as of June 2017.  4-6 utilities 

have been identified which may 

require relocation.  If many 

utility relocations are required, 

there is risk to achieving the 

June 2018 R/W Cert Date.

Y 1F520 SCR 001 SHOPP $4,167 $0 $949 BRIDGE RAIL UPGRADE 05/02/15 03/01/18 03/01/18 06/01/18 11/01/18 1375 Linear Feet Accelerated from 18/19 FY

1F750 MON 101 SHOPP $56,260 $15 $2,452 Pavement Rehabilitation 03/02/15 11/03/17 11/03/17 06/01/18 11/21/18 17.2 Lane Miles

1C250 MON 068 SHOPP $3,600 $326 $1,925
SHOULDER WIDENING, RUMBLE 

STRIPS, GUARDRAIL
03/09/17 02/28/18 05/25/18 06/14/18 12/06/18 7 Collisions Reduced

1C260 SBT 025 SHOPP $2,750 $356 $2,933
SUPERELEVATION ADJUSTMENT AND 

CULVERT EXTENSION
12/12/16 03/08/18 04/27/18 06/18/18 11/13/18 3 Collisions Reduced

RW Issue: During PAED 

concerns by an adjacent 

property owner were raised.  

Addressing those concerns and 

refinement of the design 

resulted in a resubmittal of R/W 

mapping.  This resubmittal 

resulted in a delay which could 

push out M410 and impact 

RTL.

1H620 MON 101 SHOPP $6,510 $5 $1,466 Median Barrier 10/06/16 02/20/18 12/05/17 06/27/18 12/19/18 41 Collisions Reduced

1C370 SLO 101 SHOPP $2,442 $275 $1,231 REPAIR CHANNEL PAVING 09/14/16 03/15/18 02/02/18 06/29/18 09/07/18 1 Bridge(s)

Permits required (creek work) 

including Coastal Development 

Permit; Drilling for Geotech 

may be delayed due to storm 

damage priorities
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